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* note: chart is not intended to provide details on the scope 
   or schedules of these other processes 

Northwest Power 
Planning Council 

   APRE PROCESS 

Final APRE Report to 
Congress 

Prepare Draft APRE 
Provincial Reports 

 

Co-managers comment on 
APRE provincial reports 

 

Hatchery 
Actions 

Art. Prod. Reform; 
Offsite mitigation $ 

Habitat 
Actions 

 

Phase I  
Consult for Interim ESA 
coverage where lacking 

     HGMP PROCESS 
 

Co-Manager collaborative 
phase II/III:  

reconcile existing HGMPs; 
develop/consider new HGMPs
 
Phase II: 

- Individual Program 
Emphasis (facility and 
species) 

- TRT advice if needed 
Phase III  

- ESU-wide emphasis, 
with cumulative 
considerations  

- Unreconciled options  
may be bundled with 
SBP “Scenarios” for 
TRT advice 

 
 

NMFS Reviews HGMP 
under applicable section 
of ESA  (sec 4d, 7, 10) 
 

Subbasin Planning (SBP)* 
assessment;  

inventory; 
management plan 

 

Technical Recovery Team* 
ID populations; viability 

analysis; Phase II scenario 
analysis, etc. 

 

US v Oregon* 
- CRFMP harvest and         
production integration 
- reconciliation of unresolved 
issues, disputes 
 

Complete Program Data  
Initial APRE Program reports 
on web for Manager review 

APRE Program Reports 
on Web for Manager Review / 

preparation 

Harvest 
Actions 

 

Hydro 
Actions 

Recovery 
Plan + + + 

APRIL 
2003 

Sept. 
2003 

Sept. 
2002 

Existing U.S. v OR 
production agreements 

Second Provincial 
Workshop 

Exit Interview / HGMP 
Kickoff 

 

Draft Phase I HGMP’s 
Current programs/ facilities  

delivered to Managers  

Final APRE Provincial 
Reports for Subbasin 
Planning and HGMP 

Phase II and III 
 

Final APRE program 
reports  


